
CIP Project Construction Report Completed

3rd Quarter FY 2009-10
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Amethyst Avenue / South Bayfront Motorized Tide Valve Feb-09 Feb-09 Oct-09 Dec-09 2 76,973$               77,349$               0.5%

Balboa Pier Emergency Repairs N/A Oct-09 N/A Jan-10 0 59,900$               67,200$               12.2% Found additional damage

Central Library Bookstore Renovation (Multiple Trades) Jun-09 N/A Oct-09 Oct-09 0 200,000$             200,000$             0.0%

Corona del Mar Streetlight Improvement Aug-09 Aug-09 Feb-10 Jan-10 -1 165,669$             163,551$             -1.3%

Playground Resilient Surface Renovation Sep-09 Nov-09 Nov-09 Jan-10 2 64,135$               72,544$               13.1% Delay in release of Federal 

funds.  

Playground Resilient Surface Renovation - Penninsula Park N/A Jan-10 Nov-09 Jan-10 2 19,889$               19,889$               0.0%
Peninsula Park added after 

award.

Police Department Generator Replacement Aug-09 Jun-09 Feb-10 Jan-10 -1 245,958$             260,067$             5.7%

Via Lido, Via Malaga, Via Oporto & Via Antibes Pavement 

Rehabilitation
Sep-09 Aug-09 Dec-09 Nov-09 -1 575,575$             559,437$             -2.8%

Total Completions 0.43 1,408,099$          1,420,036$          0.8%

Performance Measures Target Actual

Projects completed within 2 months of baseline schedule 85% 100%

Projects completed within awarded contract value, plus 10% 95% 75%

All projects completed and accepted by City Council (1/01/2010-3/31/2010)

March 31, 2010
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CIP Project Construction Report In Construction

3rd Quarter FY 2009-10
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Contract Value 
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Variance Comments

Avocado Ave & Westcliff Dr Median Improvements Oct-09 Oct-09 May-10 May-10 0 197,565$             200,327$             1.4%

Balboa Boulevard Pavement Rehabilitation Oct-09 Oct-09 Feb-10 Feb-10 0 871,000$             878,300$             0.8%

Citywide Slurry Seal Program FY 2009-2010 Mar-10 Mar-10 Jun-10 Jun-10 0 479,000$             479,000$             0.0%

Community Youth Center Roof Rehabilitation Nov-09 Aug-09 Dec-09 Dec-09 0 74,650$               75,396$               1.0%

Corona del Mar State Beach Landscape Improvements Sep-09 Sep-09 Jan-10 Jan-10 0 165,669$             173,358$             4.6%

Corona del Mar Street Rehabilitation-Phase II Dec-09 Nov-09 May-10 May-10 0 964,055$             964,055$             0.0%

Eastbluff Park / Bonita Creek Park Recycled Water Retrofit Jan-10 Nov-09 Apr-10 Apr-10 0 470,328$             470,328$             0.0%

Irvine Avenue Sidewalk Widening N/A Mar-10 Jul-10 Jul-10 0 86,920$               86,920$               0.0%

McFadden Square Phase II Nov-09 Oct-09 Jun-10 Jun-10 0 32,150$               32,150$               0.0%

OASIS Senior Center - A/V System N/A Jan-10 N/A N/A 0 241,562$             241,562$             0.0%

OASIS Senior Center Rebuild Mar-09 Mar-09 Oct-10 Oct-10 0 11,047,000$        11,092,174$        0.4%

Peninsula Point Water & Sewer Improvements Oct-09 Sep-09 May-10 May-10 0 1,415,079$          1,495,280$          5.7%

Public Dock Access Improvements (15th/19th/Fernando) May-10 Mar-10 Jul-10 Jul-10 0 154,903$             154,903$             0.0%

Rhine Wharf Repairs & Public Dock Nov-09 Oct-09 Jun-10 Jun-10 0 430,540$             430,540$             0.0%

River Avenue Pedestrian Coastal Access Sep-09 Jul-09 Mar-10 Mar-10 0 1,006,580$          1,086,676$          8.0%

Sidewalk, Curb & Gutter FY09-10 Jan-10 Jan-10 Jun-10 Jun-10 0 302,050$             302,050$             0.0%

Traffic Signal Modernization Phase 2 and 3 Jun-09 Apr-09 Jan-10 Jan-10 0 520,299$             570,508$             9.7%

Tsunami Warning System Sep-09 Mar-10 Jun-10 Jun-10 0 122,810$             122,810$             0.0%

Sewer Pump Station Improvements (six locations) Mar-10 Feb-10 Jul-10 Jul-10 0 1,994,112$          1,994,112$          0.0%

West Newport Park Landscaping Feb-10 Feb-10 Jun-10 Jun-10 0 88,741$               88,741$               0.0%

Total In Construction 0.00 20,665,012.98$   20,939,189.99$   1.3%

Performance Measures Target Actual

Projects within 2 months of baseline schedule 85% 100%

Projects within awarded contract value, plus 10% 95% 100%

All projects awarded and in construction (1/01/2010-3/31/2010)

*The 3/1/2010 project schedule represents the new FY 2009-2010 baseline for all projects.
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